Grantee: Fulton County, GA
Grant: B-08-UN-13-0004
April 1, 2010 thru June 30, 2010 Performance Report



Grant Number:
B-08-UN-13-0004

Grantee Name:
Fulton County, GA

Grant Amount:
$10,333,410.00

Grant Status:
Active

QPR Contact:
Arthur Christian
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Reviewed and Approved

As indicated in the NSP Substantial Amendment, the areas of greatest need within Fulton County Government's jurisdiction are contained
primarily within Commission District 7. The weighting system used to quantify the the magnitude of the foreclosure problem in the jurisdiction
identified District 7 as the location containing the highest measures of adverse foreclosure factors. The second highest ranking area, District
5, contained less than half of the weighted adverse foreclosure factors as District 7. Commission Districts 3 and 4 contained smaller
concentrations of adverse foreclosure risk factors and will be considered for NSP funding also.

Distribution and and Uses of Funds:

As indicated in the NSP Substantial Amendment and detailed in the activity descriptions, budget, and performance measures of the DRGR
Action Plan, focused monetary resources are needed to turn the tide from that of negative externalities caused by the crisis of foreclosed and
abandoned properties to positive stabilization of Fulton County neighborhoods and communities. The Neighborhood Stabilization Program is

a much needed vehicle to achieve this goal.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

Total Projected Budget from All Sources

This Report Period

N/A

To Date
$10,333,410.00



Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

N/A
$1,420,145.25
$5,182,116.89
$2,347,086.06

$0.00
$0.00
$0.00

Required

$0.00
$1,550,011.50
$1,033,341.00
$0.00

Target
$2,583,352.50

$10,333,410.00
$1,522,710.46
$6,215,457.89
$2,449,651.27
$0.00

$0.00

$0.00

To Date
0.00%
0.00%
$0.00
$0.00

$213,849.28
$0.00

Actual
$3,303,003.39

Below is the status report for the Neighborhood Stabilization Program (NSP) for the month of April, 2010.

Currently, Fulton County has obligated $1,033,341 in Neighborhood Stabilization Program administrative costs and
$1,677,048 with eighteen executed purchase contracts. This results in a twenty seven (27%) obligation rate of the
total grant award. Of this amount, $237,148 will be used for the twenty five percent (25%) set-aside for families at or
below fifty percent (50%) of the area median income (AMI). As each Housing Partner continues to acquire and
rehabilitate properties, Fulton County confidently grows closer to meet its obligation deadline of September, 2010.

The single family Housing Partner, APD Solutions, LLC, has purchased seven properties in the Morning Creek
Subdivision located in South Fulton. This acquisition has brought the obligation total to $724,000.00. APD also has
under contract a home in the Emerald Pointe subdivision for $45,500, which will be used as a part of the twenty five
percent (25%) set-aside for families whose income falls at or below the fifty percent (50%) area median income
(AMI). APD Solutions is currently in the process of starting the rehabilitation of the properties recently acquisitioned.

The Atlanta Neighborhood Development Partnership (ANDP), another single family Housing Partner, has scheduled
closings on four (4) properties in unincorporated Fulton County, College Park, Union City, and Fairburn, which
brought the acquisition total to $302,000.00. ANDP has under contract an additional six (6) properties, which will
obligate an additional $605,548. Three of the ten properties currently under contract with ANDP will be used in

Fulton County&rsquos twenty five percent (25%) set-aside.

With properties purchased and under contract by both partners, the obligations will be credited as the properties we
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are entering into DRGR&rsquos reporting system. Currently, both Housing Partners are completing the due
diligence on several other properties for which they have placed offers.

The Neighborhood Stabilization Program staff and Housing Authority of Fulton County have selected and ordered an
appraisal on a multi-family site for acquisition. The property selected has a total of 190 units and a purchase price of
approximately $2.5 million. It is anticipated the negotiations will begin on the property selected and a purchase made
within the next forty- five (45) days. With the purchase of a multi-family unit, Fulton County anticipates its total funds
with the Georgia Department of Community Affairs to be over 100% obligated by mid- May, 2010. As negotiations
begin for each property, the staff will continue to locate several smaller units that will fit into the scheme of the multi-
family segment of the Neighborhood Stabilization Program. The Housing Authority has 5-7 properties in their
pipeline to review and to make them shovel ready. Due diligence was started on each of these properties.

The Fulton County Neighborhood Stabilization Program Staff met with its Technical Assistance team Dennison
Associates on the 27th and 28th of April 2010. It was determined the Housing Partners Agreements needed to be
amended to state that the Housing Partners are &ldquoDevelopers&rdquo and not sub-recipients. The contract had
been written with both titles. Additionally, th a great need to purchase a multi family property to satisfy our obligation
for the twenty five percent (25%) set aside for families whose area median income (AMI) fall at 50% and below.

Below is the status report for the Neighborhood Stabilization Program (NSP) for the month of May 2010.

Fulton County has obligated $1,033,341 in Neighborhood Stabilization Program administrative costs and $2,096,423
with twenty one (21) property acquisitions. This results in a twenty nine percent (29%) obligation rate of the total
grant award. Of this amount, five houses with an acquisition total of $325,186 have been identified to be used for the
twenty five percent (25%) set-aside for families at or below fifty percent (50%) of the area median income (AMI). All
of the properties purchased by the Housing Partners have been entered into DRGR&rsquos reporting system.

APD Solutions, LLC, one of the Housing partners hosted an Open House on May 26, 2010 for the seven properties
purchased in the Morning Creek Subdivision located in South Fulton. This acquisition has brought the obligation
total to $724,539.00. APD Solutions is currently in the process of completing the rehabilitation of these properties.
APD Solutions has an additional seven (7) houses under contract for a total cost of $787,562, which should close
within the next couple of weeks.

The Atlanta Neighborhood Development Partnership (ANDP), another single family Housing Partner, has closed on
fourteen (14) properties in several cities of South Fulton, which brought the acquisition total to $1,371,884.00. ANDP
is in the process of selecting contractors to begin the rehabilitation process of these homes.

The Neighborhood Stabilization Program staff and the Housing Authority of Fulton County have selected several
multi-family sites and have ordered an appraisal on these sites. Fulton County anticipates its total funds with the
Georgia Department of Community Affairs to be obligated by the end of June 2010.

Below is the status report for the Neighborhood Stabilization Program (NSP) for the month of June 2010.

To date, Fulton County has obligated $1,033,341 in Neighborhood Stabilization Program administrative costs and
$4,208,962.47 in acquisition, executed contracts and rehabilitation costs. This results in a forty four percent (44%)
obligation rate of the total grant award amount of $13,358,410. As each Housing Partner continues to acquire and
rehabilitate properties, Fulton County confidently grows closer to meet its obligation deadline of September, 2010.
All of the properties purchased by the Housing Partners have been entered into both the U.S. Department of
Housing and Urban Development&rsquos and the Department of Community Affairs&rsquo reporting systems.

NSP monitoring was conducted by the Atlanta HUD field office during the week of June 28-July 6, 2010. A few
concerns were noted. HUD suggested the creation of a full master file in one central location for more efficiency and
review to meet the 25% set aside requirements. Since the South Fulton Office coordinates the day to day
operations, the master file will be housed there. The HUD staff advised for NSP staff to take additional training in
HUD&rsquos reporting system DRGR.



To date, the single family Housing Partner, APD Solutions, LLC, has purchased 15 properties. They have six
additional homes under contract, which are all scheduled to close by the end of next week. APD Solutions has a
contract from a potential buyer to purchase a home. The anticipated closing date is July 15, 2010.

The Atlanta Neighborhood Development Partnership (ANDP), another single family Housing Partner, has closed on
sixteen (16) properties in Union City, College Park, Fairburn, and unincorporated Fulton County with an obligation
total of $2,018,014.37. ANDP has procured two contractors: Synergy Development Partners and Steele Program
Managers, which are both minority and women owned businesses. The rehabilitation contracts for all sixteen
properties have been signed and the rehabilitation process has begun on all of these properties. Moreover, ANDP
currently has two Neighborhood Stabilization purchase contracts, which are scheduled to close in August 2010 after
the rehabilitation of the properties are complete. All of the homes purchased by the buyers are income eligible
according to NSP income standards.

The Neighborhood Stabilization Program staff and Housing Authority of Fulton County have selected and ordered
appraisals on six multi-family sites for possible acquisition. The properties were as follows: Stella Royale (75 units),
Terraces at East Point (76 units), Mount Vernon (52 units) Delowe Place (86 units), Highland Brooke (407 units) and
Cascade Oaks (112 units). Of the six properties selected, Terraces at East Point received an accepted offer with an
acquisition amount of $770,950.75. This property was scheduled to close on June 14, 2010; however, due to
environmental issues, an extension was requested and accepted for the closing. Fulton followed the environmental
review process including posting a combined public notice and submitted the documentation to HUD to release
funds. With the purchase of a multi-family unit and rehabilitation costs, Fulton County will completely obligate the
funds received from the Georgia Department of Community Affairs. It was expected that two more executed
contracts would be accepted by the end of the week of June 14th, 2010 and Fulton County would then meet its 25%
set aside requirement for the U. S. Department of Housing and Urban Development. An additional $17,000 has also
been obligated in acquisition fees.

The Neighborhood Stabilization Program staff continues to meet monthly with the Technical Assistance team,
Dennison Associates for program guidance and technical assistance in meeting our obligation requirements.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2008-NSF1-V111, Fulton NSP Rehabilitation $0.00 $0.00 $0.00
2008-NSF1-V275, Fulton NSP Demolition $0.00 $0.00 $0.00
2008-NSF1-V276, Fulton NSP Property Redevelopment $0.00 $0.00 $0.00
2008-NSF1-V277, Fulton NSP Land Banking $0.00 $0.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00
BCKT, Bucket Project $0.00 $0.00 $0.00
NSP - ADMIN, General Administration $111,284.07 $1,033,341.00 $213,849.28
NSP - HBA, Fulton NSP Homebuyer Assistance $0.00 $120,000.00 $0.00
NSP - PRD, Fulton NSP Purchase, Rehabilitation & Disposition $1,308,861.18 $9,180,069.00 $1,308,861.18
Activities



Grantee Activity Number: 2008-NSF1-ADMIN

Activity Title: General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - ADMIN General Administration

Projected Start Date: Projected End Date:

03/04/2009 07/31/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Fulton County Government

Overall Apr 1 thru Jun 30, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $111,284.07

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $102,986.13
Fulton County Dept of Housing & Community Development $102,986.13
Fulton County Government $0.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

General Planning & Administration costs necessary to carry out and administer NSP activities.

Location Description:

To Date
$1,033,341.00

$1,033,341.00
$213,849.28
$1,033,341.00
$205,551.34
$205,551.34
$0.00

$0.00

$0.00

$0.00

Main Office: Fulton County Housing & Community Development Division 137 Peachtree Street, S.W., Suite 300, Atlanta, GA

30303-3621.

Satellite Office: Fulton County Housing & Community Development Division 277 East Broad Street, Fairburn, GA 30213.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
137 Peachtree Street, SW Atlanta

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
30303-

Amount




Grantee Activity Number: ANDP 01 SF

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/09/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili
Income household at 50% or below the Area Median Income.

Location Description:

AQUIS LH 25 - 04/07/2010

5863 Three Lakes Drive

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $77,868.51

N/A $77,868.51

$72,511.37 $72,511.37

$106,378.36 $106,378.36

$72,511.37 $72,511.37

$72,511.37 $72,511.37

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible Low

Single family home located at 5863 Three Lakes Drive, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11



Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 1 0

Activity Locations
Address
5863 Three Lakes Drive

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
11

Mod Total Low/Mod%
0/0 11 100.00
State Zip
NA 30349
Amount




ANDP 02 SF
3465 Carriag

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/09/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili
Income household at 50% or below the Area Median Income.

Location Description:

AQUIS LH 25 - 04/07/2010
e Chase

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $62,860.53

N/A $62,860.53

$57,503.39 $57,503.39

$78,913.72 $78,913.72

$57,503.39 $57,503.39

$57,503.39 $57,503.39

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible Low

Single family home located at 3465 Carriage Chase, College Park, GA 30349.

Activity Progress Narrative:

Aquisition of the property is complete. It is expected that an LH 25 household will ultimately occupy the housing unit.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 0 1 0/1 0/0 1/1 0.00
Activity Locations
Address City State Zip
3465 Carriage Chase College Park NA 30349

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

11



Grantee Activity Number: ANDP 03 SF

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - PRD

Projected Start Date:
04/09/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

AQUIS LMMI - 04/08/2010

8811 Lakecrest Way

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $105,403.02

N/A $105,403.02

$100,045.88 $100,045.88

$138,507.34 $138,507.34

$100,045.88 $100,045.88

$100,045.88 $100,045.88

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and

120% of the Area Median Income.

Location Description:

Single family home located at 8811 Lakecrest Way, Union City, GA 30291.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
8811 Lakecrest Way Union City NA 30291

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 04 SF

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - PRD

Projected Start Date:
04/09/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili
between 50% and 120% of the Area Median Income.

Location Description:

Single family home located at 305 Espana Street, College Park, GA

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

AQUIS LMMI - 04/08/2010

305 Espana Street

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/09/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $81,429.19

N/A $81,429.19

$76,072.05 $76,072.05

$101,001.03 $101,001.03

$76,072.05 $76,072.05

$76,072.05 $76,072.05

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

30349.

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11

14



Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 1 0 1 1/0 0/1 1/1 100.00
Activity Locations
Address City State Zip
305 Espana Street College Park NA 30349

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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ANDP 05 SF
6185 Redtop

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP - PRD

Projected Start Date:
04/16/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

AQUIS LH 25 - 04/13/2010
Loop

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/16/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $97,508.28

N/A $97,508.28

$92,151.14 $92,151.14

$121,014.22 $121,014.22

$92,151.14 $92,151.14

$92,151.14 $92,151.14

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or

below 50% of the Area Median Income.

Location Description:

Single family home located at 6185 Redtop Loop, Fairburn, GA 30213.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/1 1/0 1/1 100.00
Activity Locations
Address City State Zip
6185 Redtop Loop Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 06 SF

Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP - PRD

Projected Start Date:
04/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili
Income household at 50% or below the Area Median Income.

Location Description:

Single family home located at 3050 Broadleaf Trail, Fairburn, GA 30

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

AQUIS LH 25 - 04/13/2010

3050 Broadleaf Trail

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/19/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $71,666.23

N/A $71,666.23

$66,309.09 $66,309.09

$82,174.32 $82,174.32

$66,309.09 $66,309.09

$66,309.09 $66,309.09

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible Low

213.

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 1 0 1 1/1 0/0 1/1 100.00
Activity Locations
Address City State Zip
3050 Broadleaf Trail Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 07 SF

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/20/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

AQUIS LMMI - 04/13/2010

4947 Larkspur Lane

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/20/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $122,614.46

N/A $122,614.46

$117,257.32 $117,257.32

$132,728.45 $132,728.45

$117,257.32 $117,257.32

$117,257.32 $117,257.32

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single family home located at 4947 Larkspur Lane, College Park, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
4947 Larkspur Lane College Park NA 30349

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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ANDP 08 SF
445 Fitzgeral

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/21/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

AQUIS LMMI - 04/19/2010
d Place

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/21/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $128,731.07

N/A $128,731.07

$123,373.93 $123,373.93

$186,670.55 $186,670.55

$123,373.93 $123,373.93

$123,373.93 $123,373.93

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single family home located at 445 Fitzgerald Place, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
445 Fitzgerald Place

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number: ANDP 09 SF

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/26/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:
Single family home located at 7320 Thoreau Circle, Atlanta, GA 303

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

AQUIS LMMI - 04/19/2010

7320 Thorreau Circle

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/26/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $117,134.91

N/A $117,134.91

$111,777.77 $111,777.77

$150,589.93 $150,589.93

$111,777.77 $111,777.77

$111,777.77 $111,777.77

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

49,

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
7320 Thoreau Circle

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount
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ANDP 10 SF
691 Fir Chas

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - PRD

Projected Start Date:
04/23/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili
between 50% and 120% of the Area Median Income.

Location Description:
Single family home located at 691 Fir Chase, Fairburn, GA 30213.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

AQUIS LMMI - 04/22/2010
e

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

04/23/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $58,147.81

N/A $58,147.81

$52,790.67 $52,790.67

$82,278.05 $82,278.05

$52,790.67 $52,790.67

$52,790.67 $52,790.67

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 1 0 1 1/0 0/1 1/1 100.00
Activity Locations
Address City State Zip
691 Fir Chase Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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ANDP 11 SF
110 Shadow

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/23/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

AQUIS LMMI - 04/22/2010
Creek Court

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

04/23/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $113,640.52

N/A $113,640.52

$108,283.38 $108,283.38

$130,050.84 $130,050.84

$108,283.38 $108,283.38

$108,283.38 $108,283.38

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single family home located at 110 Shadow Creek Court, Fairburn, GA 30213.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
110 Shadow Creek Court Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 12 SF

AQUIS LMMI - 04/28/2010

Activity Title: 670 Lake Joyce Lane

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
05/03/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Fulton County Government

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Single family home located at 670 Lake Joyce Lane, Fairburn, GA 3

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

07/03/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $117,587.74

N/A $117,587.74
$112,230.60 $112,230.60
$127,225.98 $127,225.98
$112,230.60 $112,230.60
$112,230.60 $112,230.60
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

0213.

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
670 Lake Joyce Lane Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 13 SF
Activity Title: 9110 Valleyv

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/30/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Fulton County Government

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

AQUIS LMMI - 04/29/2010
iew Court

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $114,163.46

N/A $114,163.46
$108,806.32 $108,806.32
$140,790.09 $140,790.09
$108,806.32 $108,806.32
$108,806.32 $108,806.32
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and

120% of the Area Median Income.

Location Description:

Single family home located at 9110 Valleyview Court, Union City, GA 30291.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
9110 Valleyview Court Union City NA 30291

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 14 SF
Activity Title: 580 Windsor

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
05/03/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Fulton County Government

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Single family home located at 580 Windsor Way, Fairburn, GA 3021

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

AQUIS LMMI - 04/30/2010
Way

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

07/03/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $115,105.41

N/A $115,105.41
$109,748.27 $109,748.27
$140,485.70 $140,485.70
$109,748.27 $109,748.27
$109,748.27 $109,748.27
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

3.

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
580 Windsor Way Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 15 SF
Activity Title: 7175 Flagsto

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
05/06/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Single family home located at 7175 Flagstone Way, Union City, GA

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

AQUIS LMMI - 06/11/2010
ne Way

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

07/06/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $117,553.08

N/A $117,553.08

$0.00 $0.00

$132,335.80 $132,335.80

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

30291.

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
7175 Flagstone Way Union City NA 30291

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ANDP 16 SF

AQUIS LMMI - 06/11/2010

Activity Title: 255 Highwind Way

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
05/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

07/21/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $108,675.11

N/A $108,675.11

$0.00 $0.00

$127,726.54 $127,726.54

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and

120% of the Area Median Income.

Location Description:

Single family home located at 255 Highwind Way, Fairburn, GA 30213

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

38



Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 1 1 0/0 1/1 1/1 100.00
Activity Locations
Address City State Zip
255 Highwind Way Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

39



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

APD 01 SF AQUIS LMMI - 04/07/2010
6197 Hemperly Road

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/07/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $130,872.68

N/A $130,872.68

$0.00 $0.00

$124,372.66 $124,372.66

$130,872.68 $130,872.68

$130,872.68 $130,872.68

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single Family home located at 6197 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6197 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

APD 02 SF AQUIS LMMI - 04/07/2010
6189 Hemperly Road

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/07/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $117,488.96

N/A $117,488.96

$0.00 $0.00

$110,988.98 $110,988.98

$117,488.96 $117,488.96

$117,488.96 $117,488.96

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6189 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP - PRD

Projected Start Date:
04/07/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or

below 50% of the Area Median Income.

Location Description:

Activity Status:

Under Way

Project Title:

APD 03 SF AQUIS LH 25 - 04/07/2010
6149 Hemperly Road

Fulton NSP Purchase, Rehabilitation & Disposition

Projected End Date:

06/07/2010

Completed Activity Actual End Date:

Responsible Organization:

Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010

Single family home located at 6149 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

N/A

N/A

$0.00
$104,121.49
$110,621.49
$110,621.49
$0.00

$0.00
$0.00

To Date
$110,621.49

$110,621.49
$0.00
$104,121.49
$110,621.49
$110,621.49
$0.00

$0.00
$0.00

Acquisition of the property is complete. It is expected that an LMMI household will ultimately occupy the housing unit.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6149 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

APD 04 SF AQUIS LMMI - 04/07/2010
6145 Hemperly Road

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/07/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $121,691.41

N/A $121,691.41

$0.00 $0.00

$115,191.41 $115,191.41

$121,691.41 $121,691.41

$121,691.41 $121,691.41

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single family home located at 6145 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6145 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

APD 05 SF AQUIS LMMI - 04/07/2010
6113 Hemperly Road

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/07/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $121,708.50

N/A $121,708.50

$0.00 $0.00

$115,208.50 $115,208.50

$120,566.64 $120,566.64

$120,566.64 $120,566.64

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single family home located at 6113 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6113 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP - PRD

Projected Start Date:
04/07/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or

below 50% of the Area Median Income.

Location Description:

Activity Status:

Under Way

Project Title:

APD 06 SF AQUIS LH 25 - 04/07/2010
6033 Hemperly Road

Fulton NSP Purchase, Rehabilitation & Disposition

Projected End Date:

06/07/2010

Completed Activity Actual End Date:

Responsible Organization:

Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010

Single family home located at 6033 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

N/A

N/A

$0.00
$102,566.02
$109,066.02
$109,066.02
$0.00

$0.00
$0.00

To Date
$109,066.02

$109,066.02
$0.00
$102,566.02
$109,066.02
$109,066.02
$0.00

$0.00
$0.00

Acquisition of the property is complete. It is expected that an LMMI household will ultimately occupy the housing unit.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6033 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
1/0 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
04/07/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

APD 07 SF AQUIS LMMI - 04/07/2010
6036 Hemperly Road

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

06/07/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $121,613.58

N/A $121,613.58

$0.00 $0.00

$115,113.58 $115,113.58

$121,613.58 $121,613.58

$121,613.58 $121,613.58

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household.

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period
Total

# of Properties 1

This Report Period
Total

# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6036 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30349
Amount

53



Grantee Activity Number: APD 08 SF AQUIS LMMI - 06/11/2010
Activity Title: 6148 Hemperly Road

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/18/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

08/18/2013

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $126,062.51

N/A $126,062.51

$0.00 $0.00

$116,000.00 $116,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

Single family home located at 6148 Hemperly Road, Atlanta, GA 30349

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
6148 Hemperly Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
1/0 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number: APD 09 SF AQUIS LMMI - 06/11/2010

Activity Title: 6887 Foxfire Place

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - PRD Fulton NSP Purchase, Rehabilitation & Disposition

Projected Start Date: Projected End Date:

06/18/2010 08/18/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Fulton County Dept of Housing & Community Development

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $131,547.57

Total CDBG Program Funds Budgeted N/A $131,547.57

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $121,000.00 $121,000.00

Expended CDBG DR Funds $0.00 $0.00
Fulton County Dept of Housing & Community Development $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Location Description:
Single family home located at 6887 Foxfire Place, Atlanta, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI household will ultimately occupy the housing unit.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City
6887 Foxfire Place Atlanta

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
30349

Amount
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Grantee Activity Number: APD 10 SF AQUIS LH 25 - 06/11/2010
Activity Title: 7445 Old Chapel Road
Activitiy Category: Activity Status:

Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/11/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Fulton County Government

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Single family home located at 7445 Old Chapel Road, College Park,

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

08/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $89,263.48

N/A $89,263.48

$0.00 $0.00
$78,000.00 $78,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

GA 30349

I household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 1 0 1 1/0 0/0 1/1 100.00
Activity Locations
Address City State Zip
7445 Old Chapel Road College Park NA 30349

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: APD 11 SF AQUIS LMMI - 06/11/2010
Activity Title: 3392 Amhurst Parkway

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/18/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

08/18/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $128,165.98

N/A $128,165.98

$0.00 $0.00

$124,000.00 $124,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

Single family home located at 3392 Amhurst Parkway, Atlanta, GA 30356

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LMMI

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 1

Activity Locations
Address
3392 Amhurst Parkway

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
State Zip
NA 30356
Amount
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Grantee Activity Number: APD 12 SF AQUIS LMMI - 06/11/2010

Activity Title: 4293 Ben Hil

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/18/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

| Road

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

08/18/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $88,424.42

N/A $88,424.42

$0.00 $0.00

$78,500.00 $78,500.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and

120% of the Area Median Income.

Location Description:

Single family home located at 4293 Ben Hill Road, Fairburn, GA 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 1 0 1 1/0 0/1 1/1 100.00
Activity Locations
Address City State Zip
4293 Ben Hill Road Fairburn NA 30349

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: APD 13 SF AQUIS LH 25 - 06/11/2010
Activity Title: 5026 Larkspur Road

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/18/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili
Income household at 50% or below the Area Median Income.
Location Description:

Single family home located at 5026 Larkspur Road, Atlanta, GA 303

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

08/18/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $89,572.04

N/A $89,572.04

$0.00 $0.00

$83,000.00 $83,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible Low

49,

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 1 0

Activity Locations
Address
5026 Larkspur Road

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
11

Mod Total Low/Mod%
0/0 11 100.00
State Zip
NA 30349
Amount
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Grantee Activity Number: APD 14 SF AQUIS LMMI - 06/28/2010
Activity Title: 5593 Gracious Drive

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Single family home located at 5593 Gracious Drive, Atlanta, 30349.

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

09/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $126,067.94

N/A $126,067.94

$0.00 $0.00

$115,000.00 $115,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

Acquisition of the property is planned. It is expected that an LMMI household will ultimately occupy the housing unit.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 0

Activity Locations
Address
5593 Gracious Drive

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 0/1 0
State Zip
NA 30349
Amount
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Grantee Activity Number: APD 15 SF AQUIS LH 25 - 06/28/2010
Activity Title: 5428 Bluegrass

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Single family home located at 5428 Bluegrass, Atlanta 30349.

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

09/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $106,814.45

N/A $106,814.45

$0.00 $0.00

$97,000.00 $97,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

Acquisition of the property is planned. It is expected that an LH 25 household will ultimately occupy the housing unit.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 0

Activity Locations
Address
5428 Bluegrass

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title: 3463 Carriag
Activitiy Category:

Acquisition - general

Project Number:

NSP - PRD

Projected Start Date:

06/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:

Single family home located at 3463 Carriage Chase, Atlanta 30349.

Activity Progress Narrative:

APD 16 SF AQUIS LH 25 - 06/28/2010

e Chase

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

09/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $64,800.74

N/A $64,800.74

$0.00 $0.00

$54,350.00 $54,350.00

$103,317.97 $103,317.97

$103,317.97 $103,317.97

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

Acquisition of the property is planned. It is expected that an LH 25 household will ultimately occupy the housing unit.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 0 0 0/1 0/0 0/1 0
Activity Locations
Address City State Zip
255 Highwind Way Fairburn NA 30213

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: APD 17 SF AQUIS LH 25 - 06/28/2010
Activity Title: 4211 Winston Circle

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:
Single family home located at 4211 Winston Circle, Atlanta, 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

09/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $86,454.36

N/A $86,454.36

$0.00 $0.00

$75,000.00 $75,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 0

Activity Locations
Address
4211 Winston Circle

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0
State Zip
NA 30349
Amount
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Grantee Activity Number: APD 18 SF AQUIS LH 25 - 06/28/2010
Activity Title: 2236 Creel Street

Activitiy Category:
Acquisition - general
Project Number:
NSP - PRD

Projected Start Date:
06/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Fulton County Dept of Housing & Community Development
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition of foreclosed property (building and land) to later rehabili

Location Description:
Single family home located at 2236 Creel Street, Atlanta, 30349.

Activity Progress Narrative:

Acquisition of the property is complete. It is expected that an LH 25

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Activity Status:

Under Way

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

09/28/2010

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $76,241.96

N/A $76,241.96

$0.00 $0.00

$66,500.00 $66,500.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

tate and either sell or rent to an eligible LMMI household

household will ultimately occupy the housing unit.

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Total Households 0 0

Activity Locations
Address
2236 Creel Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

City
Atlanta

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0
State Zip
NA 30349
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - PRD

Projected Start Date:

07/30/2010

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Fulton County Dept of Housing & Community Development

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

HAFC 01 - MF REHAB LH25 - 06/28/2010
Terraces - 1981 West Woodberry Avenue

Activity Status:

Cancelled

Project Title:

Fulton NSP Purchase, Rehabilitation & Disposition
Projected End Date:

04/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Fulton County Dept of Housing & Community Development

Apr 1 thru Jun 30, 2010 To Date
N/A $0.00

N/A $0.00

$0.00 $0.00

$850,000.00 $850,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of an existing foreclosed seventy-six (76) unit apartment complex (buildings and land) to later rehabilitate and rent
to eligible Low Income households. Two buildings will be demolished to create 50 -56 new units of which 28 units will target

families at 50% or below AMI.

Location Description:

Multi-Family apartment complex nhamed Terraces at East Point, located at 1981 West Woodberry Avenue, East Point, GA.

Activity Progress Narrative:

The property is under contract.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/28
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 0 0 0/28 0/0 0/28 0
Activity Locations
Address City State Zip
1981 Woodberry Avenue East Point NA 30344

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HAFC 02 MF ACQ LH25 - 06/28/2010

Activity Title: Stella Royale - 1947 Dunlap Avenue

Activitiy Category: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - PRD Fulton NSP Purchase, Rehabilitation & Disposition

Projected Start Date: Projected End Date:

07/30/2010 04/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Fulton County Dept of Housing & Community Development

Overall Apr 1 thru Jun 30, 2010 To Date

Total Projected Budget from All Sources N/A $0.00

Total CDBG Program Funds Budgeted N/A $0.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $557,333.33 $557,333.33

Expended CDBG DR Funds $0.00 $0.00
Fulton County Dept of Housing & Community Development $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of an existing foreclosed seventy-six (75) unit apartment complex (buildings and land) to later rehabilitate
and rent to eligible households. Thirty-eight (38) units will target families at 50% or below AMI.

Location Description:

Multi-Family apartment complex named Stella Royale, located at 1947 Dunlap Avenue, East Point, GA 30344.

Activity Progress Narrative:

We are in negotiations to put the property under contract.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 0/1
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/38
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Total Households 0 0 0 0/38 0/0 0/38 0
Activity Locations
Address City State Zip
1947 Dunlap Avenue East Point NA 30344

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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